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Grant Number: Obligation Date: Award Date:

B-09-LN-WI-0036 02/11/2010

Grantee Name: Contract End Date: Review by HUD:
Milwaukee, WI 02/11/2013 Submitted - Await for Review
Grant Amount: Grant Status: QPR Contact:
$25,000,000.00 Active Steven Mahan

Estimated PI/RL Funds:
$289,521.84

Total Budget:
$25,289,521.84

Disasters:

Declaration Number
NSP

Narratives

Executive Summary:

The City of Milwaukee has been deeply impacted by the foreclosure crisis. Since the beginning of 2007, there have been over 12,000
foreclosure actions initiated against City of Milwaukee properties and over 4,800 foreclosed properties have been sold at Sheriff's Sale.
Foreclosures are resulting in significant costs for Milwaukee homeowners and neighborhoods.

>

>Historically, rising foreclosures in the City can be directly linked to subprime and predatory lending. There were over 17,800 subprime loans
originated in Milwaukee County in 2005 and 2006, totaling over $1.7 billion. Subprime and predatory lending disproportionately impacted
Milwaukee's poorest neighborhoods and low-income and minority families. In 2006, 59% of all of the mortgages issued in Milwaukee's
Community Development Block Grant Area were either subprime or high interest mortgages.

>

>More troubling is the fact that over half of the subprime lending activity in Milwaukee was refinancing loans for existing homeowners. Long
term homeowners, who have been a stabilizing force for City neighborhoods, are being displaced. Home equity, which is the single largest
source of wealth building for most low and moderate income families, is being erased. Tenants are being impacted as well, as evictions are up
significantly, an increasing numbers of them are foreclosure related. In Milwaukee neighborhoods, over half of the bank-owned foreclosures
have open building code violations. Board ups have increased over 50% and vacant house fires have doubled. Left unattended, foreclosed
properties are attractions for nuisance and criminal behavior.

>

>|t is against this backdrop that Milwaukee Mayor Tom Barrett convened the Milwaukee Foreclosure Partnership Initiative (MFPI) in 2008. The
MFPI is a public-private partnership made up of lenders, foundations, real estate professionals, government representatives and community
stakeholders. Over 100 individuals representing a broad range of community interests participated in the MFPI to create a vision for how to
address the foreclosure crisis in Milwaukee. The MFPI is not only addressing the issue of abandoned and foreclosed homes, but the issues of
foreclosure prevention and intervention as well. Milwaukee's Common Council also convened the Special Joint Committee on Redevelopment
of Abandoned and Foreclosed Homes to guide the City's efforts for the use of Neighborhood Stabilization Program funding.

>

>Milwaukee's application for NSP 2 funding was prepared with the benefit of the work described above that is being carried out by the City and
its many partners. Likewise, Milwaukee will be able to achieve its neighborhood stabilization goals under its proposed NSP 2 application
because of a comprehensive strategy that addresses the problem at all levels, and builds on strong neighborhood redevelopment initiatives
and partnerships to achieve success.

>

>Capacity

>

>Milwaukee City government has been mobilized to address the foreclosure issue. With a strong start in the NSP 1 program, Milwaukee is
uniquely qualified to implement the proposed activities in its NSP 2 application in a manner that will result in stabilization of the neighborhoods
targeted for the program. Milwaukee brings a broad range of experience in the administration of federal programs, neighborhood planning, the
acquisition, management and development of real estate leveraging resources, sustainable devtion and code enforcement and most
importantly, collaboration with partners in the community. Key City staff that will be administering the program have over 100 years of
combined experience in administering federal programs and working to achieve positive change in City neighborhoods.

>

>Targeting and Approach

>

>Milwaukee's NSP 2 target neighborhood census tracts have an average combined risk score of 19.6 - clearly "areas of greatest need." Two
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thirds of the census tracts have a risk score of 20 - the highest possible score. There are 1,004 vacant foreclosed properties in the target area,
and 2,415 properties in the foreclosure process. Beyond demonstrated need, Milwaukee's NSP 2 neighborhoods were chosen because of the
presence of significant redevelopment efforts, quality of life initiatives, and strong neighborhood partners that will be key to insuring that the
neighborhood stabilization goals for the NSP 2 program are achieved. Milwaukee is applying for $25 million in NSP 2 resources that will be
vital to addressing foreclosed and abandoned properties in Milwaukee neighborhoods. However, Milwaukee's approach recognizes that
addressing vacant properties in itself will not fully address the foreclosure crisis in a way that results in meaningful and sustainable change for
City neighborhoods. As a result, Milwaukee's strategy includes three key components.

>

>Utilize NSP 2 resources in a range of activities to meet the unique needs of its targeted neighborhoods. Proposed activities include ones that
will increase owner occupancy, return vacant and abandoned homes to productive use for both home ownership and quality affordable rental
opportunities, eliminate blight, redevelop demolished properties in a manner that adds value to neighborhoods, provide access to credit, and
restore confidence to the real estate market. NSP resources will conservatively impact 1,000 housing units, resulting in a critical mass of
properties that will be addressed by NSP 2 efforts. Milwaukee is also making every effort to leverage NSP 2 funds. Subsidies have been "right-
sized" to only fill market gaps, and significant non-federal resources are being provided for the effort.

>

>Employ complementary MFPI initiatives to support NSP 2 stabilization goals. These include a foreclosure mediation program and increased
intervention counseling that will be critical to stemming the number of foreclosures resulting in vacant and boarded properties, Milwaukee's
newly formed Homeownership Consortium that will expand homebuyer education efforts and provide a target neighborhood marketing
campaign around foreclosed properties, and new legislation and a code enforcement "strike force" that will protect and preserve foreclosed
properties prior to the time they can be productively addressed.

>

>Use a targeted neighborhood approach that builds on past and present investments of the City, HUD and its partners. NSP 2 efforts will be
coordinated with other commercial, economic development, and redevelopment initiatives that leverage both resources and benefits for target
neighborhoods This approach also includes strong local neighborhood partners to address quality of life issues that support physical
investments in the program, and utilization of existing neighborhood plans to guide NSP 2 strategies. The City of Milwaukee has a history of
neighborhood redevelopment accomplishments and effectivelymanagingoffederal resources. Together with a broad-based and innovative
approach to addressing the foreclosure crisis, Milwaukee stands ready to implement the NSP 2 program.

Target Geography:

Over the past two years, the City of Milwaukee has been deeply impacted by the rise in foreclosed and abandoned properties. Since the
beginning of 2007, there have been over 12,000 foreclosure actions initiated against City properties and over 4,800 foreclosed properties have
been sold at Sheriff's Sale. This wave of foreclosures has had significant effects on Milwaukee residents and neighborhoods.

>

>The City of Milwaukee's proposed Neighborhood Stabilization Program 2 (NSP 2) program area is comprised of neighborhoods which have
been hardest hit by the foreclosure crisis. Unprecedented numbers of foreclosures, unemployment, restricted access to credit, and a weal real
estate market have destabilized these neighborhoods, placing them at risk for increased crime, disinvestment and blight, undermining past
redevelopment efforts by the City and its partners.

>

>The proposed NSP 2 program area neighborhoods are comprised of 46,500 residential properties. The average NSP 2 Combined Risk Score
for these census tracts is 19.6, well above the minimum threshold set for by HUD. Two-thirds of the census tracts have a Risk Score of 20, the
highest possible score. Besides demonstrated need, the proposed NSP 2 program was selected because it contains neighborhoods with past,
current and future redevelopment efforts, quality of life initiatives, and strong neighborhood partners which will be critical to achieving the
overall stabilization goals of the NSP 2 program. The program area encompasses the following distinct areas, the residential neighborhoods
surrounding the 30th Street Industrial Corridor, a designated green light zone for economic development and job creation. The near south-side
neighborhoods adjoining the Menomonee Valley, an employment center where the City and it partners have invested significant resources to
create family-supporting jobs. Revitalization Initiative neighborhoods which are home to ongoing quality of life and revitalization initiatives
carried out by the City and it partners. Demonstration Project areas, where the City will employ micro-targeted approaches to address specific
foreclosure-related challenges. The Intervention Impact area, where NSP 2 funds will support market-driven interventions in the local real
estate market to achieve neighborhood stabilization goals.

>

>From January 1, 2007 to May 1, 2009, there were 6.257 foreclosure filings against residential properties in the program area - closeto 1in 7
homes. 2,700 of these properties were foreclosed upon and conveyed to lenders at Sherriff's Sale. Currently, there are 1,004 vacant bank-
owned foreclosed properties (REO) in the NSP 2 program area. An additional 2,415 properties are in various stages of the foreclosure process
(prior to Sheriff's Sale), 61% of which 61% were owner occupied at the time of the foreclosure filing. These 3,419 properties represent 7.4% of
the homes in the target area, of 1 in 14 homes.

Program Approach:

The City of Milwaukee has established a coordinated neighborhood stabilization strategy that will guide its efforts under the NSP 2 program.
NSP 2 resources will be key to addressing neighborhoods impacted by abandoned and foreclosed homes. However, Milwaukee's approach
recognizes that addressing vacant properties in itself will not full address the foreclosure crisis or result in meaningful and sustainable change
for the City neighborhoods. The City's neighborhood stabilization strategy contains three key components. In addition to the NSP 2 program,
Milwaukee will continue the implementation of comprehensive foreclosure strategy and a targeted neighborhood approach to achieve its NSP
2 neighborhood stabilization goals.

>

>Milwaukee's NSP toolkit of activities has been carefully designed to address the specific neighborhood impacts of the foreclosure crisis that
are described in the need factor section of the application. Proposed activities will increase owner occupancy, return vacant and abandoned
homes to productive use for both homeownership and quality affordable rental opportunities, intervene in the marketplace by acquiring key
foreclosed and abandoned properties that would otherwise be purchased by speculators who are not prepared to appropriately invest in them,
eliminate severe blighting conditions through selective demolition, redevelop vacant and demolished properties for productive use that adds
value to the targeted geography, establish financing mechanisms to leverage NSP resources and provide access to credit and restore
confidence to the real estate market.
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>

>The programs being proposed for NSP 2 are essentially the same ones that the City has designed and implemented for its NSP 1 program,
so the City will be able to immediately begin implementation upon receiving NSP 2 funds. The programs were carefully crafted with significant
input from local realtors, lenders, home buying counseling agencies and neighborhood organizations to insure they would be effective in the
community. While the full ranges of activities will be available in each neighborhood, they will be deployed in number and priority based on the
specific market conditions of the neighborhood.

>

>To the greatest extent possible, NSP 2 resources will also provide economic benefits for area residents. In the NSP 1 program, the City
conducted extensive outreach with local emerging business enterprises. As a result, an e-notify system was developed to make contractors
aware of bidding opportunities for NSP rehabilitation work and a revolving loan fund was established to provided them with a modest amount
of start-up capital for jobs.

>

>NSP 2 resources will conservatively impact an estimated 1,000 housing units. This means a critical mass of properties will be addressed
which will result in both measurable and visible results for the target geography.

>

>Vacant and boarded properties are only one component of the foreclosure crisis in Milwaukee. Recognizing this, in September of 2008, the
City formed the Milwaukee Foreclosure Partnership Initiative (MFPI). The charge of the MFPI was to build on the work that was already
underway in the community to carry out a coordinated strategy to address the foreclosure crisis in Milwaukee. The full report of the MFPI
recommendations is available at www.milwaukeehousinghelp.org. While many recommendations resulted from this work, several are
noteworthy, they will provide essential support to insuring the overall success of NSP 2 neighborhood stabilization efforts. These include The
Milwaukee Foreclosure Mediation Program, The Milwaukee Homeownership Consortium, The Milwaukee Vacant Property
Ordinance/Department of Neighborhood Services Strike Force and Foreclosure Intervention Efforts.

>

>Targeting resources in a coordinated approach to achieve the maximum impact on the City neighborhoods has been a cornerstone of the
City's past neighborhood redevelopment efforts. This is the same approach that will be utilized for the NSP 2 program. The City's target
geography for the NSP 2 program was selected based on two criteria. It reflects the City's areas of greatest need. It also has the following
characteristics which are consistent with the City's targeted neighborhood approach. Neighborhoods where the City, HUD and its partners
have, or will be making significant investments (all NSP 2 neighborhoods were also included in the City's NSP 1 program area). The presence
of other commercial, economic development or redevelopment activities that leverage both resources and benefits for the neighborhood. The
presence of a strong local neighborhood partner, who can assist in addressing quality of life improvements that support physical investment.
Utilization of a strong planning component and use of existing neighborhood planning efforts to help guide improvement efforts. This targeting
approach is key to not only achieving the stabilization goals for the program, but also insuring that the change is sustainable over time.

Consortium Members:

How to Get Additional Information:

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $25,000,400.00
Total Budget $0.00 $25,000,400.00
Total Obligated $625,413.32 $20,863,409.56
Total Funds Drawdown $2,045,754.97 $16,449,752.17
Program Funds Drawdown $2,045,754.97 $16,160,230.33
Program Income Drawdown $0.00 $289,521.84
Program Income Received $0.00 $289,521.84
Total Funds Expended $2,490,080.99 $17,917,514.50
Match Contributed $0.00 $0.00
4
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Progress Toward Required Numeric Targets

Requirement Required To Date
Overall Benefit Percentage (Projected) 0.00%
Overall Benefit Percentage (Actual) 0.00%
Minimum Non-Federal Match $0.00 $0.00
Limit on Public Services $0.00 $0.00
Limit on Admin/Planning $2,500,000.00 $2,010,433.14
Limit on State Admin $0.00 $2,010,433.14

Progress Toward Activity Type Targets
Activity Type Target Actual
Administration $2,500,000.00 $2,500,000.00

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $6,250,000.00 $6,897,613.00

Overall Progress Narrative:

The Department of City Development (DCD) has made significant progress for successful implementation of NSP
2. By the end of the 3rd quarter, approximately 89% of the City's NSP2 program entitlement funds had been
obligated and more than 70% had been expended. DCD remains on track to meet the February 2012 expenditure
deadlines. DCD's cumulative NSP2 activity has impacted over 400 housing units and leveraged over $50 million.
The City continues to collaborate closely with the City's real estate division to provide opportunities for developers
and prospective homeowners under the NSP Program. A number of buildings and sites in the large rental project
category and new construction categories involved City owned tax foreclosed properties.

Outreach activities continue and include meetings with local counseling agencies, realtors, lenders, City of
Milwaukee employees, and the general community. A number of real estate open houses were held showcasing
NSP homeownership opportunities. The deadline for applications for the NSP2 Homebuyer Assistance and Rental
Rehabilitation programs coincided with the end of the 3rd quarter. Between now and February 2012, staff will focus
on managing projects currently in process to ensure that construction and expenditure deadlines are met.

In its NSP development activities, the City has placed a strong emphasis on providing job opportunities for local
residents. Minority contractor and Section 3 contractor participation in NSP activities is high. For 2011, 69% of
DCD contract dollars (for the Acq/Rehab Program) went to Section 3 Businesses.

The City has finalized details for a loan pool for NSP development financing. The loan pool will be used with other
NSP resources (development subsidy dollars) as part of a comprehensive "financial package" for participating NSP
developers.

NOTE: On December 6, 2011, HUD provided updates to the DRGR system (release 7.3). These changes impact the
receipts, program income accounts and modifications, and voucher improvements. The timing of the release with
internal changes to capture program income estimates for each NSP activity was too close to the end of the quarter;
Milwaukee was unable to modify the DRGR system. Milwaukee anticipates making the changes to the Action Plan
early next quarter.

Milwaukee experienced technical difficulties in reporting completed Demolition and Landbank units. The DRGR
system continues to restrict "actual” units completed this quarter versus the "cumulative" total calculated by the
system. Please refer to each activity's narrative for more specifics on the "acutal" units completed in the quarter.

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



Project Summary

Project #, Project Title This Report Period To Date

Program Funds Project Funds Program Funds

Drawdown Budgeted Drawdown
9999, Restricted Balance $0.00 $0.00 $0.00
NS2100000000, ADMINISTRATION $76,886.06 $2,500,000.00 $2,010,433.14
NS2200000000, HOMEBUYER ASSISTANCE - ELIGIBLE USE A $195,484.94 $2,000,000.00 $884,643.31
NS2300000000, VACANT LAND INITIATIVE - ELIGIBLE USE E $141,885.15 $3,400,000.00 $3,102,685.39
NS2400000000, ACQUISTION/REHAB/RESALE PROGRAM - $547,501.45 $6,450,000.00 $4,441,827.17
NS2500000000, RENTAL REHABILITATION - ELIGIBLE USE A $75,173.24 $1,250,400.00 $415,466.21
NS2510000000, RENTAL REHABILITATION (MULTI-FAMILY $0.00 $0.00 $0.00
NS2600000000, RENTAL DEVELOPMENT LARGE PROJECTS - $718,965.22 $3,400,000.00 $2,724,594.22
NS2610000000, RENTAL DEVELOPMENT LARGE PROJECTS $0.00 $0.00 $0.00
NS270000000, BUY IN YOUR NEIGHBORHOOD - ELIGIBLE USE $0.00 $0.00 $0.00
NS2800000000, DEMOLITION - ELIGIBLE USE D $135,374.39 $2,500,000.00 $1,729,375.38
NS2900000000, LAND BANK - ELIGIBLE USE C $154,484.52 $2,000,000.00 $851,205.51
NS2910000000, LAND BANK - LEVERAGED LOAN FUND - $0.00 $1,500,000.00 $0.00
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Activities

Grantee Activity Number: NS2100100211

Activity Title: Administration

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NS2100000000 ADMINISTRATION

Projected Start Date: Projected End Date:

02/11/2010 02/11/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Comptroller's Office

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $150,847.00

Total Budget $0.00 $150,847.00

Total Obligated $0.00 $150,847.00

Total Funds Drawdown $16,932.67 $135,912.74
Program Funds Drawdown $16,932.67 $135,912.74
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $16,932.67 $135,912.74

Comptroller's Office $16,932.67 $135,912.74
Match Contributed $0.00 $0.00

Activity Description:

Program Administration will be used for the reasonable costs of overall program management, coordination, monitoring, and
evaluation. Such costs include (but not limited to) salaries, wages and related costs of staff engaged in program administration,
which includes (but is not limited to) providing information about the program, preparing program budget and schedules,
preparing reports, and other costs for goods or services needed for administration of the program.

Location Description:
N/A

Activity Progress Narrative:

The following quarterly activities were accomplished by the Comptroller's Office in the quarter ending 9/30/12.
1) Reviewed and Approved project budget and amendments

2) Establish/Amend budget lines

3) Reviewed contracts/agreements and Common Council Resolutions

4) Reviewed and processed project set-ups

5) Prepared and processed draws in DRGR

6) Reviewed and approved vouchers and Cost Reports

7) Obligated program activities and admin in DRGR

8) Process Project completions

9) Provide program expenditure reports as requested
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NS2100200151

Activity Title: Administration

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NS2100000000 ADMINISTRATION

Projected Start Date: Projected End Date:

02/11/2010 02/11/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Community Development Grants Administration

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $310,568.00

Total Budget $0.00 $310,568.00

Total Obligated $0.00 $310,568.00

Total Funds Drawdown $29,543.40 $273,570.79
Program Funds Drawdown $29,543.40 $273,570.79
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $29,543.40 $273,570.79

Community Development Grants Administration $29,543.40 $273,570.79
Match Contributed $0.00 $0.00

Activity Description:

Program Administration will be used for the reasonable costs of overall program management, coordination, monitoring, and
evaluation. Such costs include (but not limited to) salaries, wages and related costs of staff engaged in program administration,
which includes (but is not limited to) providing information about the program, preparing program budget and schedules,
preparing reports, and other costs for goods or services needed for administration of the program.

Location Description:
N/A

Activity Progress Narrative:

Community Development Grants Administration (CDGA) continues to monitor the overall program management of the NSP2
funded activities. Such activities include budget approvals, review set-ups and feasibility packets, maintain and submit
quarterly reports, and completes any updates to the NSP2 Plan in the DRGR system as needed etc. CDGA receives and
reviews all the necessary forms required for compliance reporting.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NS2100300191

Activity Title: Administration

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NS2100000000 ADMINISTRATION

Projected Start Date: Projected End Date:

02/11/2010 02/11/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Department of City Development

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $1,419,741.00

Total Budget $0.00 $1,419,741.00

Total Obligated $0.00 $1,419,741.00

Total Funds Drawdown $0.00 $1,051,732.99
Program Funds Drawdown $0.00 $1,051,732.99
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended ($252,575.96) $1,089,930.98

Department of City Development ($252,575.96) $1,089,930.98
Match Contributed $0.00 $0.00

Activity Description:

Program Administration will be used for the reasonable costs of overall program management, coordination, monitoring, and
evaluation. Such costs include (but not limited to) salaries, wages and related costs of staff engaged in program administration,
which includes (but is not limited to) providing information about the program, preparing program budget and schedules,
preparing reports, and other costs for goods or services needed for administration of the program.

Location Description:

N/A

Activity Progress Narrative:

The Department of City Development administers Home Buyer Assistance, Rental Rehabilitation, Land Bank, Acquisition
Rehab, Vacant Land Initiative, Leveraged Loan fund, and Rental Development Large Projects. Staff administers these NSP
Programs on an ongoing basis, and that work continued through the 3rd quarter of 2012.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NS2100000000
Projected Start Date:
02/11/2010

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Department of Neighborhood Services

Match Contributed

Activity Description:

NS2100400360
Administration

Activity Status:

Under Way

Project Title:

ADMINISTRATION

Projected End Date:

02/11/2013

Completed Activity Actual End Date:

Responsible Organization:
Department of Neighborhood Services

Jul 1 thru Sep 30, 2012 To Date
N/A $195,214.00
$0.00 $195,214.00
$0.00 $195,214.00
$16,661.79 $159,328.02
$16,661.79 $159,328.02
$0.00 $0.00

$0.00 $0.00
$16,661.79 $159,328.02
$16,661.79 $159,328.02
$0.00 $0.00

Program Administration will be used for the reasonable costs of overall program management, coordination, monitoring and
evaluation. Including providing information about the program, preparing budget and schedules, reports, and other costs of
goods or services needed for administration of the program.

Location Description:

Activity Progress Narrative:

Our Program Assistants continue to work on grant setups, grant change requests, bid packages, contracts and payment of
invoices. During the 3rd quarter, DNS submitted 35 demolition completion reports.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NS2100500381

Activity Title: Administration

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NS2100000000 ADMINISTRATION

Projected Start Date: Projected End Date:

02/11/2010 02/11/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Milwaukee Health Department

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $141,975.00

Total Budget $0.00 $141,975.00

Total Obligated $0.00 $141,975.00

Total Funds Drawdown $13,748.20 $108,233.60
Program Funds Drawdown $13,748.20 $108,233.60
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $13,748.20 $108,233.60

Milwaukee Health Department $13,748.20 $108,233.60
Match Contributed $0.00 $0.00

Activity Description:

Program Administration will be used for the reasonable costs of overall program management, coordination, monitoring and
evaluation. Including providing information about the program, preparing budget and schedules, reports, and other costs of
goods or services needed for administration of the program.

Location Description:

Activity Progress Narrative:

NSP 2 funds supports a percentage of one Lead Risk Assessor in the Milwaukee Health Department's Home Environmental
Health Program. The Lead Risk Assessor assures that all applicable laws and regulations relating to lead based paint are
addressed in all NSP properties, and that lead work is done by a certified lead abatement contractor/rehabilitation crew in a
lead safe manner. In 2012, 62 inspections were performed and 36 units were cleared as being lead safe.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NS220010000A

Activity Title: Homebuyer Financial Assistance

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NS2200000000 HOMEBUYER ASSISTANCE - ELIGIBLE USE A

Projected Start Date: Projected End Date:

02/11/2010 02/11/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Department of City Development

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $1,663,500.00

Total Budget $0.00 $1,663,500.00

Total Obligated $77,125.00 $924,249.32

Total Funds Drawdown $179,408.94 $701,905.12
Program Funds Drawdown $179,408.94 $697,305.12
Program Income Drawdown $0.00 $4,600.00

Program Income Received $0.00 $4,600.00

Total Funds Expended $169,518.15 $714,078.33

Department of City Development $169,518.15 $714,078.33
Match Contributed $0.00 $0.00

Activity Description:

Increasing homeownership in City neighborhoods is an important goal of the NSP 2 Program. The activity will provide soft
second mortgage financing of up to 30% of the acquisition and rehabilitation costs to owner occupant purchasers of foreclosed
homes. Families with incomes less than 120% of area median will be eligible for the program and the amount of assistance will
vary based on income. The financing is intended to serve as an incentive to encourage the purchase of foreclosed homes for
owner occupancy, as well as eliminate the need for private mortgage insurance, increasing access to mortgage financing for
potential purchasers. A minimum of 8 hours of home buying counseling by a HUD approved counseling agency will be
condition of participation in the program.

Location Description:

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given
to those neighborhoods which have experience a net loss in homeownership as a result of the foreclosure issue.

Activity Progress Narrative:

During the 3rd quarter,1 Home Buyer Assistance project was approved for set-up in the NSP system. There are no
completions to report during the 3rdquarter, ending on September 30, 2012.
For the NSP HBA Program life-to-date, 16 clients (18 units) have loans settled and construction completed.

At the end of the 3rd quarter:

9 units were under construction; another 11 applications were under review by staff.
The application deadline for the NSP2 Homebuyer Assistance Program coincided with the end of the 3rd quarter and staff focus
will shift from marketing and outreach to processing applications in process to ensure they move through the program quickly
and expenditure deadlines are met.
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Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/68

0/68

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/0 0/54 3/68 33.33
1/0 0/54 3/68 33.33

Amount
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Grantee Activity Number: NS220020000A

Activity Title: Homebuyer Counseling

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NS2200000000 HOMEBUYER ASSISTANCE - ELIGIBLE USE A

Projected Start Date: Projected End Date:

02/11/2010 02/11/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Department of City Development

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $36,500.00

Total Budget $0.00 $36,500.00

Total Obligated $0.00 $18,250.00

Total Funds Drawdown $500.00 $13,750.00
Program Funds Drawdown $500.00 $13,750.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $500.00 $13,750.00

Department of City Development $500.00 $13,750.00
Match Contributed $0.00 $0.00

Activity Description:

Increasing homeownership in City neighborhoods is an important goal of the NSP 2 Program. The activity will provide soft
second mortgage financing of up to 30% of the acquisition and rehabilitation costs to owner occupant purchasers of foreclosed
homes. Families with incomes less than 120% of area median will be eligible for the program and the amount of assistance will
vary based on income. The financing is intended to serve as an incentive to encourage the purchase of foreclosed homes for
owner occupancy, as well as eliminate the need for private mortgage insurance, increasing access to mortgage financing for
potential purchasers. A minimum of 8 hours of home buying counseling by a HUD approved counseling agency will be
condition of participation in the program.

Location Description:

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given
to those neighborhoods which have experience a net loss in homeownership as a result of the foreclosure issue.

Activity Progress Narrative:

All Home Buyer Assistance (HBA) clients must have a counseling certificate accompany their application. Completions for this
category are reported to reflect the number of completions per quarter based the HBA category. Therefore there was no
counseling for HBA clients during the 3rd quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
2/0 0/80 4/80 50.00
2/0 0/80 4/80 50.00

Amount
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Grantee Activity Number: NS220030000A

Activity Title: Homebuyer Assistance - 25% Set-Aside

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NS2200000000 HOMEBUYER ASSISTANCE - ELIGIBLE USE A

Projected Start Date: Projected End Date:

02/11/2010 02/11/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Department of City Development

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $300,000.00

Total Budget $0.00 $300,000.00

Total Obligated ($8,356.00) $194,515.00

Total Funds Drawdown $15,576.00 $175,188.19
Program Funds Drawdown $15,576.00 $173,588.19
Program Income Drawdown $0.00 $1,600.00

Program Income Received $0.00 $1,600.00

Total Funds Expended $15,576.00 $175,788.19

Department of City Development $15,576.00 $175,788.19
Match Contributed $0.00 $0.00

Activity Description:

Increasing homeownership in City neighborhoods is an important goal of the NSP 2 Program. The activity will provide soft
second mortgage financing of up to 30% of the acquisition and rehabilitation costs to owner occupant purchasers of foreclosed
homes. Families with incomes less than 120% of area median will be eligible for the program and the amount of assistance will
vary based on income. The financing is intended to serve as an incentive to encourage the purchase of foreclosed homes for
owner occupancy, as well as eliminate the need for private mortgage insurance, increasing access to mortgage financing for
potential purchasers. A minimum of 8 hours of home buying counseling by a HUD approved counseling agency will be
condition of participation in the program.

Location Description:

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given
to those neighborhoods which have experience a net loss in homeownership as a result of the foreclosure issue.

Activity Progress Narrative:

During the 3rd quarter, 1 Home Buyer Assistance project was approved for set-up in the NSP system. There are no
completions to report during the 3rd quarter, ending on September 30.

For the NSP HBA Program life-to-date, 7 clients (8 units) have loans settled. Of those, construction has been completed on 4
clients (5 units) and staff is compiling information from those clients so that completion packages can be submitted to CDGA.

At the end of the 3rd quarter:
<I--[if IsupportLists]-->- <!--[endif]-->2 units were under construction.

The application deadline for the NSP2 Homebuyer Assistance Program coincided with the end of the 3rd quarter and staff focus
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will shift from marketing and outreach to processing applications in process to ensure they move through the program quickly

and expenditure deadlines are met.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/12

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
2/12 1/0 3/12 100.00
2/12 1/0 3/12 100.00

Amount
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Grantee Activity Number: NS230020000A

Activity Title: Vacant Lot Reuse - New Construction

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NS2300000000 VACANT LAND INITIATIVE - ELIGIBLE USE E

Projected Start Date: Projected End Date:

02/11/2010 02/11/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Department of City Development

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $600,000.00

Total Budget $0.00 $600,000.00

Total Obligated ($4.12) $347,103.92

Total Funds Drawdown $4,660.88 $347,103.92
Program Funds Drawdown $4,660.88 $347,103.92
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $4,660.88 $347,103.92

Department of City Development $4,660.88 $347,103.92
Match Contributed $0.00 $0.00

Activity Description:

The program will involve the reprogramming and reuse of vacant land resulting from the demolition of abandoned, foreclosed
and blighting structures. It will include two components. Where the demolition has resulted in a site that in itself, or combined
with other land, represents an opportunity for the development of affordable housing for individuals or families earning <120%
of AMI, gap financing will be provided for of the "reuse” of the property for new development.

>

>Where demolition has resulted in sites that because of size, topography, or other site conditions, are not suitable for
redevelopment, resources will be provided so that the sites can be "reprogrammed" for uses that benefit residents and
neighborhoods.

>

>This includes Urban gardening on vacant lots to beautify neighborhoods and eliminate blight. Urban agriculture to produce
healthy fresh food on vacant lots in neighborhoods underserved by local grocery stores. Urban forestry to sequester
greenhouse gases and absorb storm-water runoff. Storm-water management with lots being planted with rain gardens and bio-
swales, to be placed in the City's "storm water bank" to offset the effects of other new development.

Location Description:

The program will be targeted to the neighborhoods of greatest needs. Within these neighborhoods, consideration will be given
to those neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue.

Activity Progress Narrative:

While there was activity involving the new construction of housing on vacant land in the third quarter, it all involved units
targeted to families earning under 50% of AMI (low income set-aside category). All funds in this category have been obligated.
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Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/30

0/30

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/30 0/30 0
0/0 0/30 0/30 0

Amount
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Grantee Activity Number: NS230040000A

Activity Title: Vacant Land - 25% Set-Aside (Rev)

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NS2300000000 VACANT LAND INITIATIVE - ELIGIBLE USE E

Projected Start Date: Projected End Date:

02/11/2010 02/11/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Department of City Development

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $2,800,000.00

Total Budget $0.00 $2,800,000.00

Total Obligated $259,987.00 $2,800,000.00

Total Funds Drawdown $137,224.27 $2,755,581.47
Program Funds Drawdown $137,224.27 $2,755,581.47
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $431,436.82 $2,759,053.07

Department of City Development $431,436.82 $2,759,053.07
Match Contributed $0.00 $0.00

Activity Description:

The program will involve the reprogramming and reuse of vacant land resulting from the demolition of abandoned, foreclosed
and blighting structures. It will include two components. Where the demolition has resulted in a site that in itself, or combined
with other land, represents an opportunity for the development of affordable housing for individuals or families earning <120%
of AMI, gap financing will be provided for of the "reuse" of the property for new development.

>

> Where demolition has resulted in sites that because of size, topography, or other site conditions, are not suitable for
redevelopment, resources will be provided so that the sites can be "reprogrammed" for uses that benefit residents and
neighborhoods.

>

> This includes Urban gardening on vacant lots to beautify neighborhoods and eliminate blight. Urban agriculture to produce
healthy fresh food on vacant lots in neighborhoods underserved by local grocery stores. Urban forestry to sequester
greenhouse gases and absorb storm-water runoff. Storm-water management with lots being planted with rain gardens and bio-
swales, to be placed in the City's "storm water bank" to offset the effects of other new development.

Location Description:

The program will be targeted to the neighborhoods of greatest needs. Within these neighborhoods, consideration will be given
to those neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue.

Activity Progress Narrative:
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The Northside Homes project, Mitchell Market Lofts project, United Methodist Children's Services and Century City have all

been completed, or are nearing completion and are pending final payment.

The King Drive Commons IV project closed in the third quarter. It is an affordable housing development consisting of 41
housing units and is the fourth phase of a comprehensive redevelopment initiative for the area by the Martin Luther King Drive
Economic Development Corporation. The project involves both rehabilitation and new construction. A vacant six unit building
rehabilitated into six 2 bedroom apartment units and an additional thirty-five 2, 3 and 4 bedroom townhome and single family
units will be built on vacant City owned lots in the surrounding neighborhood. 29 units will be targeted to families earning

under 50% of AMI. All funds in this category have been obligated.

Accomplishments Performance Measures
This Report Period

Total

# ELI Households (0-30% AMI) 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
0/55

0/25
0/30

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

0/55 0/0 0/55 0

0/55 0/0 0/55 0
Amount

26

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: NS240010000A

Activity Title: Development Subsidies

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NS2400000000 ACQUISTION/REHAB/RESALE PROGRAM - ELIGIBLE

Projected Start Date: Projected End Date:

02/11/2010 02/11/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Department of City Development

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $5,413,500.00

Total Budget $0.00 $5,413,500.00

Total Obligated $2,459.39 $5,413,500.00

Total Funds Drawdown $499,205.46 $4,075,629.51
Program Funds Drawdown $499,205.46 $4,025,867.94
Program Income Drawdown $0.00 $49,761.57

Program Income Received $0.00 $49,761.57

Total Funds Expended $835,448.30 $5,187,417.68

Department of City Development $835,448.30 $5,187,417.68
Match Contributed $0.00 $0.00

Activity Description:

The program will help increase homeownership in neighborhoods impacted by foreclosures. The Acquisition/Rehab program
will involve purchase and redevelopment of vacant foreclosed properties by private developers for sale for affordable
homeownership. Developers will apply to the program for subsidies to provide "gap funding" for the difference between the cost
to purchase and rehabilitate a property and the sale price for affordable homeownership. These properties will be targeted for
purchase by families with income of less than 120% of area median income.

Location Description:

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given
to those neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue.

Activity Progress Narrative:

Number of 3rd quarter completions:0.

For the Program life-to-date, by the end of the 3rd quarter a total 53 units were enrolled in the program:

7 units were set up and were in pre-construction; 18 units were under construction; 5 units were done and listed for sale; 23
units were sold to income eligible buyers.

Staff in compiling information from those buyers so that completion packages can be submitted to CDGA.

Sales of completed homes have generally remained strong as the City has had success concentrating NSP

Acquisition/Rehabilitation Activity in areas where it is targeting NSP and other complementary activities. Staff and contractors
are working under aggressive construction schedules to ensure that NSP2 expenditure deadlines are met.
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Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/73

Cumulative Actual Total / Expected
Total
0/73

0/73

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/59 0/73 0
0/0 0/59 0/73 0

Amount
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Grantee Activity Number: NS240020000A

Activity Title: Development Subsidies - Homebuyer Counseling

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NS2400000000 ACQUISTION/REHAB/RESALE PROGRAM - ELIGIBLE

Projected Start Date: Projected End Date:

02/11/2010 02/11/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Department of City Development

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $36,500.00

Total Budget $0.00 $36,500.00

Total Obligated $5,000.00 $24,500.00

Total Funds Drawdown $3,000.00 $6,000.00
Program Funds Drawdown $3,000.00 $6,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $3,000.00 $6,000.00

Department of City Development $3,000.00 $6,000.00
Match Contributed $0.00 $0.00

Activity Description:

The program will help increase homeownership in neighborhoods impacted by foreclosures. The Acquisition/Rehab program
will involve purchase and redevelopment of vacant foreclosed properties by private developers for sale for affordable
homeownership. Developers will apply to the program for subsidies to provide "gap funding" for the difference between the cost
to purchase and rehabilitate a property and the sale price for affordable homeownership. These properties will be targeted for
purchase by families with income of less than 120% of area median income.

Location Description:

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given
to those neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue.

Activity Progress Narrative:

All purchasers of Acg/rehab properties are required to receive a minimum of 8 hours of face-to-face homebuyer counseling.
The City reimburses counseling agencies after buyer's successfully close on a NSP property.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/73
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This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/73

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/73 0/73 0
0/0 0/73 0/73 0

Amount
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Grantee Activity Number: NS240031000A

Activity Title: Development Subsidies

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NS2400000000 ACQUISTION/REHAB/RESALE PROGRAM - ELIGIBLE

Projected Start Date: Projected End Date:

02/11/2010 02/11/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Housing Authority of the City of Milwaukee

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $1,000,000.00

Total Budget $0.00 $1,000,000.00

Total Obligated $77,469.00 $1,000,000.00

Total Funds Drawdown $45,295.99 $409,959.23
Program Funds Drawdown $45,295.99 $409,959.23
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $98,855.65 $463,518.89

Housing Authority of the City of Milwaukee $98,855.65 $463,518.89
Match Contributed $0.00 $0.00

Activity Description:

This program will involve purchase and redevelopment of vacant foreclosed properties by private developers or by a City of
Milwaukee affiliate entity.

Location Description:

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to
those neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue.

Activity Progress Narrative:

The property at 4137 N. 44th Street has been sold to an eligible buyer. Work has been completed at 4171 N. 36th Street, 4208
N. 36th Street, 3938 N. 42nd street and 5033 N. 25th Street. Work is nearing completion at 4233 N. 21st Street and 4120 N.
14th Street. Work has continued on the other properties at 4165 N. 42nd Street, 4332 N. 22nd Street, and 5226 N. 65th

Street. In addition, HACM has acquired the properties at 8642 W. Douglas Avenue, 3961 N. 28th Street, and 4165 N. 40th
Street. These are the final properties to be acquired under this grant. Continued effort is being made to sell the completed
units, finish those in progress, and to meet the grant requirements.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/13
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/13

0/13

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/13 0/13 0
0/0 0/13 0/13 0

Amount
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Grantee Activity Number: NS250010000A

Activity Title: Rental Rehabilitation

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NS2500000000 RENTAL REHABILITATION - ELIGIBLE USE A

Projected Start Date: Projected End Date:

02/11/2010 02/11/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Department of City Development

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $500,400.00

Total Budget $0.00 $500,400.00

Total Obligated ($35,000.00) $18,066.00

Total Funds Drawdown $12,200.40 $16,287.50
Program Funds Drawdown $12,200.40 $15,887.50
Program Income Drawdown $0.00 $400.00

Program Income Received $0.00 $400.00

Total Funds Expended $12,200.40 $16,887.50

Department of City Development $12,200.40 $16,887.50
Match Contributed $0.00 $0.00

Activity Description:

The foreclosure problem is resulting in a loss of quality affordable rental housing in City neighborhoods. The program will offer
forgivable loans to responsible landlords, on a matching funds basis, to pay for repairs to foreclosed properties (participants will
purchase the foreclosed property with their own resources). The program will pay for up to half of the rehabilitation costs
(capped at $17,500 per unit, with the amount depending on income targeting benchmarks that are met). Property owners will be
screened with local city and court records, and only those with good track records of owning and managing property will be
eligible for participation. Landlords participating in the program will have to commit to income and rent restrictions consistent
with those required for the federal HOME program.

Location Description:
This program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given
to those neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue.

Activity Progress Narrative:

There are no completions to report during the 3rd quarter, ending on September 30. Staff is working with owners to obtain
documentation needed for closeout and completions are expected by the end of the 4th quarter in 2012.

During the 3rd quarter, there were no Rental Rehabilitation projects approved for set-up in the NSP system in this activity
category (the majority of the Department's Rental Rehabilitation Activity takes place under the low income set aside category,
which is reported on separately below).

The application deadline for the NSP2 Rental Rehabilitation Program coincided with the end of the 3rd quarter. Staff focus will
shift from marketing and outreach to processing applications in process to ensure they move through the program quickly and
expenditure deadlines are met.
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Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/33

Cumulative Actual Total / Expected
Total
0/33

0/33

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/33 0/33 0
0/0 0/33 0/33 0

Amount
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Grantee Activity Number: NS250020000A

Activity Title: Rental Rehabilitation - 25% Set-Aside

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NS2500000000 RENTAL REHABILITATION - ELIGIBLE USE A

Projected Start Date: Projected End Date:

12/11/2010 12/11/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Department of City Development

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $750,000.00

Total Budget $0.00 $750,000.00

Total Obligated $118,696.00 $611,532.67

Total Funds Drawdown $62,972.84 $402,578.71
Program Funds Drawdown $62,972.84 $399,578.71
Program Income Drawdown $0.00 $3,000.00

Program Income Received $0.00 $3,000.00

Total Funds Expended $71,218.03 $412,821.90

Department of City Development $71,218.03 $412,821.90
Match Contributed $0.00 $0.00

Activity Description:

The foreclosure problem is resulting in a loss of quality affordable rental housing in City neighborhoods. The program will offer
forgivable loans to responsible landlords, on a matching funds basis, to pay for repairs to foreclosed properties (participants will
purchase the foreclosed property with their own resources). The program will pay for up to half of the rehabilitation costs
(capped at $17,500 per unit, with the amount depending on income targeting benchmarks that are met). Property owners will be
screened with local city and court records, and only those with good track records of owning and managing property will be
eligible for participation. Landlords participating in the program will have to commit to income and rent restrictions consistent
with those required for the federal HOME program.

Location Description:

This program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given
to those neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue.

Activity Progress Narrative:

There are no completions to report during the 3rd quarter, ending on September 30. Staff is working with owners to obtain
documentation needed for closeout and completions are expected by the end of the 4th quarter in 2012.

During the 3rd quarter, new Rental Rehab projects containing 14 units of housing were approved for set-up in the NSP system.
The application deadline for the NSP2 Rental Rehabilitation Program coincided with the end of the 3rd quarter. Staff focus will
shift from marketing and outreach to processing applications in process to ensure they move through the program quickly and
expenditure deadlines are met.
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Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/50
# ELI Households (0-30% AMI) 0 0/0
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/50
# of Singlefamily Units 0 0/50

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/50 0/0 0/50 0
# Renter Households 0 0 0 0/50 0/0 0/50 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NS260010000A

Activity Title: Rental Development - Large Projects

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NS2600000000 RENTAL DEVELOPMENT LARGE PROJECTS - ELIGIBLE

Projected Start Date: Projected End Date:

02/11/2010 02/11/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Department of City Development

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $1,000,000.00

Total Budget $0.00 $1,000,000.00

Total Obligated $0.00 $715,617.88

Total Funds Drawdown $7,768.12 $681,518.12
Program Funds Drawdown $7,768.12 $681,518.12
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $7,768.12 $681,518.12

Department of City Development $7,768.12 $681,518.12
Match Contributed $0.00 $0.00

Activity Description:

Like the Rental Rehabilitation Program, this activity will help address the loss of quality affordable rental housing for low income
families resulting from the foreclosure crisis.

>

>This activity will involve the large scale acquisition through bulk purchase (generally, single transactions of 20-100 units) of
abandoned and foreclosed properties. Properties may include multifamily and scattered site single family and duplex properties.
The pool of properties will be acquired by a City of Milwaukee Land Bank or directly by participating developers. NSP 2 funds
will be used to provide gap financing for development and will leverage other funding sources, including low income housing tax
credits, private mortgage financing and developer equity. Developers participating in the program will have to commit to income
and rent restrictions consistent with those required on the federal HOME program.

Location Description:

This program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given
to those neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue.

Activity Progress Narrative:

Lease up is concluding on the 30 unit project located at 25th and Kilbourn (15 of the units were targeted for families earning
under 60% of AMI and 15 units were targeted for families earning under 50% of AMI). Construction is also underway on the
Lindsay Scattered Site project.

A project involving the acquisition of three multifamily apartment buildings was approved in the third quarter in close proximity to

several other NSP 1 and 2 projects (both acquisition/rehab and rental projects). The buildings have been longstanding
problems in the neighborhood and were acquired by a local bank in early 2012 through deeds in lieu of foreclosure. The
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redevelopment plan for the project is to rehabilitate two of the buildings (both vintage apartment buildings and worthy of
restoration) and demolish the third building. The building to be demolished is about 40 years old, marginal construction, has
significant rehab costs and has been identified by local stakeholders as a chronic nuisance property in the neighborhood that is
undermining recent neighborhood investment and future redevelopment activity (e.g., the Milwaukee Police Department
reported 143 call for service to the building in the past 24 months). It is adjacent to two other City owned lots, and the site
would be used as a neighborhood garden or park. Because of the adjacent land, the site also has long term redevelopment
potential as low density housing.This project will be funded with a combination of NSP 2 and State NSP 3 funding.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/40

Cumulative Actual Total / Expected
Total
0/40

0/15
0/25

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/40 0/40 0
0/0 0/40 0/40 0

Amount
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Grantee Activity Number: NS260020000A

Activity Title: Rental Rehab - Large Projects 25% Set-Aside

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NS2600000000 RENTAL DEVELOPMENT LARGE PROJECTS - ELIGIBLE

Projected Start Date: Projected End Date:

02/11/2010 02/11/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Department of City Development

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $2,400,000.00

Total Budget $0.00 $2,400,000.00

Total Obligated $51,250.00 $2,171,786.49

Total Funds Drawdown $711,197.10 $2,043,076.10
Program Funds Drawdown $711,197.10 $2,043,076.10
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $729,133.72 $2,061,212.72

Department of City Development $729,133.72 $2,061,212.72
Match Contributed $0.00 $0.00

Activity Description:

Like the Rental Rehabilitation Program, this activity will help address the loss of quality affordable rental housing for low income
families resulting from the foreclosure crisis.

>

>This activity will involve the large scale acquisition through bulk purchase (generally, single transactions of 20-100 units) of
abandoned and foreclosed properties. Properties may include multifamily and scattered site single family and duplex properties.
The pool of properties will be acquired by a City of Milwaukee Land Bank or directly by participating developers. NSP 2 funds
will be used to provide gap financing for development and will leverage other funding sources, including low income housing tax
credits, private mortgage financing and developer equity. Developers participating in the program will have to commit to income
and rent restrictions consistent with those required on the federal HOME program.

Location Description:

This program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given
to those neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue.

Activity Progress Narrative:

Lease up is concluding on the 30 unit project located at 25th and Kilbourn (15 of the units were targeted for families earning
under 60% of AMI and 15 units were targeted for families earning under 50% of AMI). Construction is also underway on the
Lindsay Scattered Site project.

In the third quarter, the Northside Initiative Il project, being developed by Gorman & Company (an experienced tax credit and

NSP developer) was approved. The project includes the rehabilitation of 60 scattered site housing units, including several city
owned tax foreclosed properties. The project is a low income housing tax credit project that received a 2012 tax credit
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award. 48 of the units in the project will be set aside for families earning under 50% of Area Median Income.

Accomplishments Performance Measures

This Report Period

Total
# of Properties 1
# ELI Households (0-30% AMI) 1

This Report Period

Total
# of Housing Units 1
# of Multifamily Units 0
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 1 0
# Renter Households 1 0
Activity Locations
Address City
5544 NORTH 55TH STREET MILWAUKEE

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

Cumulative Actual Total / Expected
Total
1/96

1/0

Cumulative Actual Total / Expected
Total
1/96

0/48
1/48

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/96 0/0 1/96 100.00
1/96 0/0 1/96 100.00
State Zip Status / Accept
Wisconsin 53218- Match /Y
Amount
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Grantee Activity Number: NS280010000A

Activity Title: Demolition

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NS2800000000 DEMOLITION - ELIGIBLE USE D

Projected Start Date: Projected End Date:

02/11/2010 02/11/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

NSP Only - LMMI Department of Neighborhood Services

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $2,500,000.00

Total Budget $0.00 $2,500,000.00

Total Obligated $6,107.33 $2,483,350.06

Total Funds Drawdown $135,374.39 $1,729,375.38
Program Funds Drawdown $135,374.39 $1,729,375.38
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $137,390.00 $1,733,004.35

Department of Neighborhood Services $137,390.00 $1,733,004.35
Match Contributed $0.00 $0.00

Activity Description:

>Approximately 50% of the foreclosed properties in the City of Milwaukee have outstanding building code violations. Many are
blighting influences on the City's neighborhoods and are undermining neighborhood confidence and stability. Many of these
properties have been on the market for a period of six months or more, and have been the target of significant vandalism and
"cannibalization" of building components and materials. The cost of rehabilitating these properties to the standards prescribed
for the NSP 2 program would be far in excess of their market value. As a result, NSP 2 funds will be used to selectively
demolish those structures that are the most severely blighted and detrimental to neighborhood stability. The City will be
proactive in its strategies for reuse of the vacant land resulting from demolition, as more fully described in the "Vacant Land
Initiative" activity.

>

>Demolition activity may include a "deconstruction” component. In deconstruction, homes would be hand-dismantled and
materials would be sorted and distributed for reuse. Experience shows that as much as 85% of a structure can be diverted from
a landfill. Many items are salvageable, and those that can't be salvaged, can often be recycled to create new products.

Location Description:

This program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given
to those neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue.

Activity Progress Narrative:

DNS had 35 completions this quarter and requested one additional set-up. No cancellations and no failed parcels. We have
scheduled two bid openings to complete our obligations for this project. We will continue to work with contractors to obtain the
required documentation and process completion reports. DNS is confident that we will complete our goals for this program by
the end of the final quarter.

41

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



NOTE: The City of Milwaukee continues to experience technical difficulties with DRGR entry for units entered. The system
reads the following error message: "Sum of the totals for Single Family units for all QPRs to-date must equal to Housing Units
Total for all QPRs to-date”. The message indicates the sum should equal 129. The actual number of units completed this
quarter are 72; 14 Single Family Units and 37 properties. The addresses listed are a combination of 1 unit, 2 unit, 3 units and

one 12 unit builiding.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period

Total
37

This Report Period

Total
45

45

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
Address
1719-21 NORTH 33RD STREET

1447 NORTH 30TH STREET
2940 NORTH 6TH STREET

3409 WEST GALENA STREET
1728 WEST CLARKE STREET
2941 NORTH 20TH STREET
3117 WEST VINE STREET

2351 NORTH 4TH STREET

2506 NORTH 38TH STREET
2513-15 WEST HOPKINS STREET
5063 NORTH 19TH STREET
2904 NORTH 5TH STREET

2756 NORTH RICHARDS STREET
3267 NORTH BUFFUM STREET
2969 NORTH HOLTON STREET
702 SOUTH 7TH STREET

2622 NORTH 30TH STREET
3053 NORTH 29TH STREET
2448-52 NORTH 10TH STREET
4815-21 WEST NORTH AVENUE
2954 NORTH 4TH STREET

2219 NORTH HOLTON STREET
710 WEST SCOTT STREET

City

MILWAUKEE
MILWAUKEE
MILWAUKEE
MILWAUKEE
MILWAUKEE
MILWAUKEE
MILWAUKEE
MILWAUKEE
MILWAUKEE
MILWAUKEE
MILWAUKEE
MILWAUKEE
MILWAUKEE
MILWAUKEE
MILWAUKEE
MILWAUKEE
MILWAUKEE
MILWAUKEE
MILWAUKEE
MILWAUKEE
MILWAUKEE
MILWAUKEE
MILWAUKEE
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County

State

Wisconsin
Wisconsin
Wisconsin
Wisconsin
Wisconsin
Wisconsin
Wisconsin
Wisconsin
Wisconsin
Wisconsin
Wisconsin
Wisconsin
Wisconsin
Wisconsin
Wisconsin
Wisconsin
Wisconsin
Wisconsin
Wisconsin
Wisconsin
Wisconsin
Wisconsin

Wisconsin

Cumulative Actual Total / Expected

Total
115/138

Cumulative Actual Total / Expected

Total
102/263
102/263
Zip Status / Accept
53208- Match /'Y
53208- Match /Y
53212- Match /Y
53208- Match /'Y
53206- Match /Y
53206- Match / Y
53208- Match /'Y
53212- Match /Y
53210- Match / Y
53206- Match /'Y
53209- Match /Y
53212- Match /Y
53212- Match /'Y
53212- Match /Y
53212- Match /Y
53204- Match /'Y
53205- Match /Y
53210- Match / Y
53206- Match /'Y
53208- Match /Y
53212- Match /Y
53212- Match /'Y
53204- Match /Y
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4946 NORTH 22ND STREET

1812 NORTH 31ST STREET

5077 NORTH 19TH PLACE
2844-46 NORTH 17TH STREET
1638 NORTH 33RD STREET

3125 NORTH 24TH PLACE

2771 NORTH RICHARDS STREET
1523 WEST MEINECKE AVENUE
5076 NORTH 19TH PLACE

1906 WEST HAMPTON AVENUE
1726 SOUTH 17TH STREET
2509-11 WEST HOPKINS STREET
4774 NORTH 29TH STREET

2407 NORTH 20TH STREET

MILWAUKEE
MILWAUKEE
MILWAUKEE
MILWAUKEE
MILWAUKEE
MILWAUKEE
MILWAUKEE
MILWAUKEE
MILWAUKEE
MILWAUKEE
MILWAUKEE
MILWAUKEE
MILWAUKEE
MILWAUKEE

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Wisconsin
Wisconsin
Wisconsin
Wisconsin
Wisconsin
Wisconsin
Wisconsin
Wisconsin
Wisconsin
Wisconsin
Wisconsin
Wisconsin
Wisconsin

Wisconsin

53209- Match /'Y

53208- Match /Y
53209- Match /Y
53206- Match /Y
53208- Match /Y
53206- Match /Y
53212- Match /Y
53206- Match /Y
53209- Match /Y
53209- Match /Y
53204- Match /'Y
53206- Match /Y
53209- Match /Y
53206- Match /Y
Amount
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Grantee Activity Number: NS290010000A

Activity Title: Financial Assistance for Acquisition

Activitiy Category: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

NS2900000000 LAND BANK - ELIGIBLE USE C

Projected Start Date: Projected End Date:

02/11/2010 02/11/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

NSP Only - LMMI Milwaukee Neighborhood Reclamation Company, LLC

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $1,652,387.00

Total Budget $0.00 $1,652,387.00

Total Obligated $32,869.41 $1,363,015.01

Total Funds Drawdown $143,787.46 $991,284.27
Program Funds Drawdown $143,787.46 $806,354.94
Program Income Drawdown $0.00 $184,929.33

Program Income Received $0.00 $184,929.33

Total Funds Expended $143,494.01 $1,204,366.43

Milwaukee Neighborhood Reclamation Company, LLC $143,494.01 $1,204,366.43
Match Contributed $0.00 $0.00

Activity Description:

The City has created a limited liability corporation which will acquire eligible property units own or with the assistance of the
National Community Stabilization Trust. In general, this approach will be used for the acquisition of nuisance properties, where
swift action is necessary because the property is having a significant negative impact on the neighborhood. If an opportunity
presents itself for a bulk purchase of properties at a significantly discounted rate and the purchase would be consistent with a
redevelopment strategy for a neighborhood.

>

>The primary interim and long term uses (it is not the intent of this program to hold properties for a protracted period of time -
generally 24 months or less) of these properties would be for high quality affordable housing that benefits families earning
<120% of AMI. Should a property not be feasible for redevelopment, selected demolition may be considered, with the reuse of
vacant land consistent with the uses described in the "Vacant Land Initiative" activity of the plan.

Location Description:

This program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given
to those neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue.

Activity Progress Narrative:

During the third quarter of 2012, MNRC acquired four properties containing 11 units of housing. These properties were acquired
in a number of target neighborhoods where the City is working with a number of developers to concentrate NSP funded
rehabilitation activity, including Harambee, Bender Avenue and the Rufus King neighborhood. During the fourth quarter of 2012,
MNRC will continue to focus on these neighborhoods as well as the residential neighborhood surrounding the Century City site,
the Layton Boulevard West neighborhood, the Harambee Great neighborhood and Bronzeville.

During the quarter, MNRC conveyed two properties (see above), containing three units of housing, to developers who will
rehabilitate them through the City's NSP Acqusition/Rehab program or Rental Rehabilitation program. Rehabilitation was
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underway for two of these properties as of the close of the quarter.

The MNRC continues to evaluate numerous properties for potential landbank acquistion in order to acquire the remaning
properties required to ensure the City meets its overall February 2013 NSP 2 expenditure deadline. The City remains on track
to meet this goal and MNRC acquisition activity is expected to slow during the fourth quarter, as the NSP 2 deadline

approaches.

NOTE: Milwaukee experienced technical difficulties when entering completed units for Landbank activity. The following error
message required the Single Family Units total to be 7 in order to save the completion. Actual completed units this quarter are

as follows: 5 Single Family Units, 6 properties and 7 units.

Accomplishments Performance Measures

This Report Period

Total
# of Properties 6

This Report Period

Total
# of Housing Units 7
# of Singlefamily Units 7

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City

2350 NORTH 46TH STREET MILWAUKEE
2962 NORTH 51ST STREET MILWAUKEE
2425 NORTH 46TH STREET MILWAUKEE
2924-26 NORTH 51ST STREET MILWAUKEE
1004 SOUTH 37TH STREET MILWAUKEE
2402 NORTH 46TH STREET MILWAUKEE

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
6/45

Cumulative Actual Total / Expected

Total

7163

7/63

County State Zip Status / Accept
Wisconsin 53210- Match /Y
Wisconsin 53210- Match /'Y
Wisconsin 53210- Match /'Y
Wisconsin 53210- Match /Y
Wisconsin 53215- Match /'Y
Wisconsin 53210- Match /'Y
Amount
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Grantee Activity Number: NS290020000A

Activity Title: Land Bank - 25% Set-Aside

Activitiy Category: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

NS2900000000 LAND BANK - ELIGIBLE USE C

Projected Start Date: Projected End Date:

02/11/2010 02/11/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Milwaukee Neighborhood Reclamation Company, LLC

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $47,613.00

Total Budget $0.00 $47,613.00

Total Obligated $0.00 $47,612.90

Total Funds Drawdown $0.00 $47,371.86
Program Funds Drawdown $0.00 $2,140.92
Program Income Drawdown $0.00 $45,230.94

Program Income Received $0.00 $45,230.94

Total Funds Expended $0.00 $47,371.86

Milwaukee Neighborhood Reclamation Company, LLC $0.00 $47,371.86
Match Contributed $0.00 $0.00

Activity Description:

The City has created a limited liability corporation which will acquire eligible property units own or with the assistance of the
National Community Stabilization Trust. In general, this approach will be used for the acquisition of nuisance properties, where
swift action is necessary because the property is having a significant negative impact on the neighborhood. If an opportunity
presents itself for a bulk purchase of properties at a significantly discounted rate and the purchase would be consistent with a
redevelopment strategy for a neighborhood.

>

>The primary interim and long term uses (it is not the intent of this program to hold properties for a protracted period of time -
generally 24 months or less) of these properties would be for high quality affordable housing that benefits families earning
<120% of AMI. Should a property not be feasible for redevelopment, selected demolition may be considered, with the reuse of
vacant land consistent with the uses described in the "Vacant Land Initiative" activity of the plan.

Location Description:

This program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given
to those neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue.

Activity Progress Narrative:

During the second quarter of 2011, HUD approved a budget amendment proposed by the City, which approved funds to be
moved between NSP 2 activity categories. As a result of the amendment, no additional land banking activity will take place in
the 25% set aside activity category. The MNRC retains the ability to acquire properties which will eventually be used to provide
housing for households at or below 50% of AMI, using its remaning allocation of funds. However, the landbank funds that had
been specifically reserved for set-aside activities have been shifted to other activities where they will be used to provide
housing for households at or below 50% AMI.
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Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/4

0/4

Amount
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NS290032000A
Land Bank - Holding Costs

Grantee Activity Number:
Activity Title:

Activitiy Category:
Land Banking - Disposition (NSP Only)

Activity Status:
Under Way

Project Number: Project Title:

NS2900000000 LAND BANK - ELIGIBLE USE C
Projected Start Date: Projected End Date:

09/20/2011 02/11/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective:
NSP Only - LMMI

Responsible Organization:
Department of City Development

Overall Jul 1 thru Sep 30, 2012 To Date
Total Projected Budget from All Sources N/A $300,000.00
Total Budget $0.00 $300,000.00
Total Obligated $55,310.31 $230,310.31
Total Funds Drawdown $10,697.06 $42,709.65
Program Funds Drawdown $10,697.06 $42,709.65
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $5,570.81 $44,990.41
Department of City Development $5,570.81 $44,990.41
Match Contributed $0.00 $0.00

Activity Description:

In the effort to preserve, stabilize and maintain vacant properties to the highest degree possible and support ongoing efforts in
the City's NSP2 target neighborhoods.

Location Description:

The program will be targeted to the neighborhoods of greatest need.

Activity Progress Narrative:

In the effort to preserve, stabilize and maintain City of Milwaukee vacant In Rem properties to the highest degree possible and
support ongoing efforts in the City's NSP2 Target Area, the Department of City Development (DCD) will utilize NSP2 funds
allocated to the City for land banking activity to maintain a select group of City-owned tax foreclosed properties that fall within
the established NSP2 target neighborhoods.

As of the close of the third quarter of 2012, ninety-six properties have been selected and processed to receive NSP2 funds.
Expenditures totaling $42,709.65 have been executed, with an additional $1,345.22 in-processing. During the fourth quarter,
staff will focus its efforts on maximizing the $2500 maintenance allocation on each of the approved 96 properties. No additional
properties are scheduled to be added at this time.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total

# of Properties 2 2/30
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This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 2 2/120
# of Singlefamily Units 2 2/120

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City County State Zip Status / Accept
2825 NORTH 10TH STREET MILWAUKEE Wisconsin 53206- Match /Y
1309 WEST HADLEY STREET MILWAUKEE Wisconsin 53206- Match /Y

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NS291010000A

Activity Title: Leveraged Loan Fund

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NS2910000000 LAND BANK - LEVERAGED LOAN FUND - ELIGIBLE USE

Projected Start Date: Projected End Date:

02/11/2010 02/11/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Department of City Development

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $900,000.00

Total Budget $0.00 $900,000.00

Total Obligated ($17,500.00) $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Department of City Development $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

>Access to capital is a continuing challenge in addressing redevelopment of foreclosed and vacant properties for both private
and non-profit developers. Funding for this activity would be used to leverage other financing programs offered by 3rd party
capital providers (including the National Community Stabilization Trust or other lenders) to provide financing for the purchase
and/or rehabilitation of foreclosed properties. This activity would complement the other activities included in the City's
application for NSP 2 activities.

Location Description:

This program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to
those neighborhoods which have a net loss in the homeownership as a result of the foreclosue issue.

Activity Progress Narrative:

The City worked with local and national lenders to solicit their participation in a leveraged loan fund which would provide
financing for NSP development activity. Five lenders have agreed to participate in the fund, including Deutsche Bank, Guaranty
Bank, BMO Harris Bank, PNC Bank and US Bank. Underwriting guidelines, operating procedures and documents were
developed for the program in collaboration with the City's loan fund administrator. Originations were delayed, because it took
longer than anticipated to finalize documents with all five lenders. A budget amendment was proposed for the project in the
second quarter, reducing funding for the program from $1,500,000 to $250,000, as the City was able to leverage significant
additional funds for the program. The fund closed in the third quarter and originations are underway.
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Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/72

0/16
0/56

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

0/0 0/72 0/72

Amount
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Grantee Activity Number: NS291020000A

Activity Title: Leveraged Loan Fund - 25% Set-Aside

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NS2910000000 LAND BANK - LEVERAGED LOAN FUND - ELIGIBLE USE

Projected Start Date: Projected End Date:

02/11/2010 02/11/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Department of City Development

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $600,000.00

Total Budget $0.00 $600,000.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Department of City Development $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

>Access to capital is a continuing challenge in addressing redevelopment of foreclosed and vacant properties for both private
and non-profit developers. Funding for this activity would be used to leverage other financing programs offered by 3rd party
capital providers (including the National Community Stabilization Trust or other lenders) to provide financing for the purchase
and/or rehabilitation of foreclosed properties. This activity would complement the other activities included in the City's
application for NSP 2 activities.

Location Description:

This program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to
those neighborhoods which have a net loss in the homeownership as a result of the foreclosue issue.

Activity Progress Narrative:

The City worked with local and national lenders to solicit their participation in a leveraged loan fund which would provide
financing for NSP development activity. Five lenders have agreed to participate in the fund, including Deutsche Bank, Guaranty
Bank, BMO Harris Bank, PNC Bank and US Bank. Underwriting guidelines, operating procedures and documents were
developed for the program in collaboration with the City's loan fund administrator. Originations were delayed, because it took
longer than anticipated to finalize documents with all five lenders. A budget amendment was proposed for the project in the
second quarter, reducing funding for the program from $1,500,000 to $250,000, as the City was able to leverage significant
additional funds for the program. The fund closed in the third quarter and originations are underway.
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Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/48

0/8
0/40

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

0/48 0/0 0/48

Amount
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